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INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

FEBRUARY 1995

NAVAL FACILITMS ENGINEERING COMMAND
HIJNTERS POINT ANNEX

PROGRESS DURING TIIE RBPORT PERIOD

The following activities were accomplished during the report period:

e Remedial investigation activities in Parcels B and C continued, consisting primarily of posting
of data as it is received, continued input of the chemical data into the database as data is
validated, and a preliminary evaluation and interpretation of the chemical contamination. The
field work remaining for these two parcels includes completion of offsite borings (IR-18),
completion of several limited access borings, cleanout and integriry testing of representative
catch basins, assessment of possible DNAPLs, the third round of the groundwater sampling,
and aquifer testing. This final field work is anticipated to be conducted in March and April.
Depending on contractual factors, this field work may or may not be combined with the
remaining field work at the site assessment sites.

The field work in Parcels D and E was stopped on October 28,1994 as a result of
funding/contracting complications. Presently, the only work being conducted is the ongoing
posting of sample locations on maps, input of the sample information and results from
validated data into the chemical database, and input of the boring log data into the database.

o The BRAC Closure Plan for HPA with the 1995 update is in preparation. The comments from
the review conducted in January are being incorporated with a scheduled distribution to the
RAB members in late February.

. The preliminary draft of the Facility-Wide Air Monitoring Phase II Report is presently being
internally reviewed by the Navy and is expected to be delivered to the regulatory agencies in
March.

The sandblast investigation in Parcel A is ongoing. The excavation and sampling has been
completed with the exception of an additional three samples adjacent to the north side of the
lot, and the grouting of the weepholes in the retaining wall on the west. The sampling and
work at the weepholes is to be done in conjunction with backfilling of the previously excavated
areas and was expected to be conducted in February. However, as a result of scheduling
difficulties with the contractor (PWC), it appears that this work will be conducted in March.

Groundwater samples (split samples with EPA) were obtained from the monitoring well in the
Building 101 parking lot in Parcel A on February 14, 1995.
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At the Pickling and Plate Yard (IR-9) Removal Action Project, work continued on the removal
of contaminated materials.

The Ecological Risk Assessment Phase 18 work plan approach has been presented to the
agencies and a majority of the comments have been received.

A meeting was held between the Navy and the regulatory agencies regarding the scope of the
aquatic sampling on February 14, 1995. As a result of the consensus at the meeting, along
with general agreement on the terrestrial sampling, the preparation of the Phase 1B Ecological
Risk Assessment work plan will be continued with an estimated delivery to the agencies on
April 1, 1995.

The scope of the Parcel A RI report and its integration with the Parcel A SI report has been
substantially delineated by the Navy and the agencies. The current proposal consists of the
Draft Final Parcel A SI report being accepted as submitted with the last round of comments
being incorporated into the upcoming RI report on the groundwater investigation. The RI
report will summarize the previous investigations concerning soils in the SI report and focus on
the groundwater investigation and feasibility studies arising from the results of the RI.

The stormwater monitoring for Parcel A continues. The sampling during a storm event was
conducted on January 20, 1995, and the sample results are currently being validated. The next
sampling is scheduled for a wet period in mid-March and a dry period in late May or early
June.

7 REPORTS SUBMITTED AND MEETINGS

Meetings

Remedial Investigation Project Prioritization meeting between the Navy and the regulatory
agencies on February 1, 1995.

Radiation Advisory Group meeting between the Navy and the regulatory agencies on February
2, 1995 to discuss radiation issues at HPA.

Meeting between the Navy and the regulatory agencies to discuss the Phase 18 Ecological Risk
Assessment protocol for aquatic sampling on February 14, 1995.

RI Report Scoping meeting between the Navy and the regulatory agencies on February 15,
1995.

. RAB meeting on February 22,1995.

. Remedial Investigation Report Outline discussion between the Navy and the regulatory
agencies on February 27, 1995.

Suhmiffals
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3.

Proposed FFA schedules for Parcels A, B, C, D, and E submitted to the regulatory agencies
on February I, 1995.

o Response to EPA's comments regarding the use of HBLs versus PRGs by the Navy in the
RI/FS process submitted on February 3,1995.

. HPA BRAC Cleanup Plan (BCP) was distributed to RAB on February 28,1995.

PROBLEMS ENCOI]NTERBD AI\D RESOLUTIONS

The Parcel A groundwater investigation and its resulting RI report continues to be discussed by
the Navy and the regulatory agencies. The proposed resolution of the informal dispute consists
of implementing the sampling of a monitoring well in the parking lot of Building 101 following
a work plan prepared by EPA. Following this sampling, an RI report will be prepared
incorporating data from the soil excavations reported in the Parcel A SI report along with the
results of the sandblast investigation and of the sampling from the parking lot monitoring well.
Discussions are ongoing regarding the scope of the RI report, particularly concerning the
approach for the ARARs and fate and transport analysis sections. With minor differences
between the parties, the approach seems to be agreed to by all parties, with work to begin
while awaiting results of the first sampling event taken on February 1,4, 1995.

The FFA interim schedules will need to be renegotiated since the project has encountered a
minimum of 13 months delay due to lack of funding and contract capacity. Proposed
schedules for Parcels A, B, C, D and E were submitted to the agencies on February L,1995.
The Navy has received comments from the EPA and DTSC and is preparing a response.

The approach to calculating the background levels at HPA was agreed to by the Navy and the
regulatory agencies on January 17, L995. As a result, the technical memorandum on
background levels will be revised using the new protocols and submiued to the regulatory
agencies in approximately three to four months.

The regulatory agencies have proposed the use of PRGs rather than HBLs in any future
screening of chemical results at HPA. The Navy responded formally on February 3, 1995 and
is awaiting a response from the EPA.
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4. REPORTS AI\D ACTTVTTIES FOR MARCH 1995

Documents Scheduled for March 1995 Suhmittal

. Draft Phase II Radiation Investigation Report is undergoing internal Navy review and is
scheduled to be submitted in late March.

. Draft Final IR-3 Bioremediation Treatability Work Plan.

. Draft Facility-Wide Air Monitoring Phase II Report.

r Response to ARC's comments on Parcel C and D Draft Site Inspection Reports.

Activities Planned for March lQ9-5

r Continue removal actions at the Pickling and Plate Yard (IR-9) Project.

. Continue preparation of Dry Dock 4 removal action documentation.

. Begin bench scale testing for Tank Farm (IR-6) soil remediation removal action.

. Complete sandblast investigation in Parcel A.

. Continue Remedial Investigation in Parcels B, C; complete the revised scope of work in D and
E.

. Prepare for Radiation Screening of NRDL sites, reflecting results of the meeting on February
2.1995.

. Continue the preparation of the Ecological Risk Assessment Phase IB work plan reflecting
agreed upon items from February 14,1995 meeting.

. Prepare Parcels A, B, C, D and E schedules upon resolution of outstanding issues.

. Sample at the parking lot monitoring well during the required storm event when required
weather conditions are met.

. Sample stormwater in Parcel A.

. RAB meeting on March 22,1995.

KEY PERSOT{NEL CIIANGES

None.
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PERCENTAGE OF PROJECT COMPLETION

Please note that the listing of percentage of project completion has been substantially revised to better
reflect ongoing project activities. Those sectiolls dealing with previously conducted work in the
organizational limits such as OUs and groups have been incorporated into the parcel-wide RI work.
In addition, a new section addressing the treatability studies and removal actions has been added for
a more complete description of project activities.

A CTTVTTY/DF"I VF'.R ARI .F',

PARCEL B

. SI Sampling, Analysis and Interpretation

. Draft SI Report

. Draft Final SI Report

RI Work (Fvclrrding Site Assessm*ttt Sit"*)

. RI Sampling

. RI Lab Analvsis/Data Validation

. RlDataManagement/Interpretation

Rf Work at Site Assessment Sites

. RI Sampling

o RI Lab Analysis/Data Validation

. RlDataManagement/lnterpretation

Rf Work (fnchrding Site Assessment Sites)

. RI Data Presentation

. Draft RI Report

. Draft Final RI Report

PARCEL C/DRY DOCK NO. 4

. SI Sampling, Analysis and Interpretation

PF'-RCT'-NT AGE COMPI .F'.TF',

1007o

lNTo

98%

90%

70%

65Vo

0%

0Vo

0 %

0%

0%

0%
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A CTWTTY/DF'.I,ryF'.R A RI -N

. Draft SI Report

o Draft Final SI Report

RI Work (F'vclrrding Site Assessment Sites)

. . RI Sampling

o RI Lab Analvsis/Data Validation

. RlDataManagement/Interpretation

Rf Work at Site Assessment Sites

RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

RI Work (Ineluding Site Assessment Sites)

. RI Data Presentation

Draft RI Report

. Draft Final RI Report

PARCEL D

SI Sampling, Analysis and Interpretation

Draft SI Report

Draft Final SI Report

Rf Work (F'*chrding Site Assessmuttt Sit".)

. RI Sampling

o RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

PNRCF'-NT AGF'. COMPI .F',TE

r00%

98%

rw%

t00%

98Vo

90Vo

50%

30%

72%

60Vo

60%

0Vo

0%

0%

0%

07o

0%
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A CTTVTTY/T}F',I VF'.R A RI .F"

Rf Work at Site Assessment Sites

. RI Sampling

. RI Lab Analysis/Data Validation

RI Data Management/Interpretation

RI Work (Inclrrding Site Assessment Sites)

. RI Data Presentation

. Draft Final RI Report

PARCEL E

. SI Sampling, Analysis and Interpretation

. Draft SI Report

. Draft Final SI Report

RI Work (F'*chrding Site Assessment Sites)

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

Rf Work At Site Assessment Sites

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagemenVlnterpretation

Rr Work Onclrrding Site Assessment Sites)

. RI Data Presentation

. Draft RI Report

. Draft Final RI Report

P['.RCF'.NT A GF'- COMPI F"TF'

tw%

r00%

98Vo

0Vo

0 %

0%

0%

0%

90%

45Vo

40%

0Vo

0%

0%

0Vo

0Vo

0Vo
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A CTIVTTY/DRI .TVER A RI,F"

TREATABILITY STUDIES/REMOVAL ACTIONS

Ptr'-RCT'.NT A GF'. COMPT,T'.TN

OU I Sites

Draft IR-3 Treatability Study work plan for:

(l) Chemically and Thermally Enhanced Recovery
(2) Bioremediation

Draft Final IR-3 Treatability Study Work Plan for:

(1) Chemically and Thermally Enhanced Recovery
(2\ Bioremediation

Draft Radium Removal Treatability Study for IR-2

Draft Final Radium Removal Treatability Study for IR-2

Draft Containment Options Study at OU I

Draft Final Containment Options Study at OU I

GrorrF 5 Sites

Draft Treatability Study Work Plan/Action Memorandum for Recommended
Interim Removal Actions at IR-11, 12, 14, and 15

Draft Final Treatability Study Work Plan/Action Memorandum for
Recommended Interim Removal Actions at IR-l1, 12,14, and 15

Removal Actions

Pickling & Plate Yard, IR-9

Implementation of Removal Action at Pickling and Plate Yard, IR-9

Draft Summary Report of Removal Actions at Pickling and Plate Yard,
IR-9

Draft Final Summary Report of Removal Actions at Pickling and
Plate Yard, IR-9

Soil at IR-6, Tank Farm

Implementation of Removal Action of Soil and Free Product in Soil at IR-6

rN%
60Vo

0%

0%

(deleted)

(deleted)

0%

rco%
r00%

0To

0Vo

L5Vo

0 %
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RICHARD POWELL
LEAD REMEDIAL PROJECT MANAGER
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o Draft Summary Report of Removal Action of Soil and Free Product in
Soil at IR-6

Draft Final Summary Report of Removal Action of Soil and Free Product
in Soil at IR-6

r Soil Sampling for Bioremediation Bench Scale Study

Sandbtast Grit Recycling

o Implementation of Sandblast Grit Recycling at OU I

o Draft Summary Report of Sandblast Grit Recycling at OU I

. Draft Final Summary Report of Sandblast Grit Recycling at OU I

fi'acility-wide fnvestigations

. Draft Phase II Air Sampling Report

. Ecological Risk Assessment Phase IA

r Preparation of Ecological Risk Assessment Phase IB Work Plan

. Ecological Risk Assessment Phase IB Implementation

o Quarterly Groundwater Monitoring Implementation (OU II sites)

. Hydrogeologic Conceptual Model Technical Report

. Site-wideRadiologicalAssessment

PNRCF'.NT A GT', COMPI,F"TE

0%

rw%

75%

0 V o

0 %

80%

92%

60Vo

0%

80%

80%

20%
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